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DATE: OCTOBER 11, 1995

FROM: PETE GURIA, OSC, RESPONSE SECTION 2, CHICAGO, IL

TO:
J.RILEY-ATTN: E. WATKINS, USEPA, OSWER, WASH. D.C........ (E-MAIL)
R.KARL-ATTN: DON BRUCE, USEPA, OSF, EERB, CHICAGO,IL..... (E-MAIL)

.. . [
B.MESSENGER-ATTN: USEPA, ESS, EERB, CHICAGO, IL. (E-MAIL)
M.McCUE-ATTN: USEPA OFFICE OF PUBLIC AFFAIRS, CHICAGO,IL. (E-MAIL)

T.KRUEGER-ATTN: A. HAAS, USEPA, ORC, CHICAGO, IL........ (E-MAIL)
DUTY OFFICER NATIONAL RESPONSE CENTER, WASH. D.C........ (US-MAIL)
L.ROBERTSON, CITY of CHICAGO, DEPT. of ENVIRONMENT...... (VIA-FAX)
M.RETZLAFF, ILLINOIS ENVIRONMENTAL PROTECTION AGENCY....(VIA-FAX)
CHICAGO FIRE DEPARTMENT. ... ..... .0ttt rrnoroccssosonas (VIA-FAX)

SUBJECT: DAVID CHEMICAL SITE, REMOVAL ACTION, CHICAGO, IL
LATITUDE: 41°52’'09.3" LONGITUDE: 87°44'30.4"

POLREP NO.: 15 FINAL POLREP :

SITE ID NO.: XG DELIVERY ORDER NO. : 5001-05-356
RESPONSE AUTHORITY: CERCLA NPL STATUS: NON-NPL

START DATE: OCTOBER 18, 1994

COMPLETION DATE: OCTOBER 10, 1995

1. SITUATION:

A. Removal activities at the David Chemical (DC) site are
complete. Final shipment of contaminated soil sent for off-
site disposal 10/04. Excavation backfilled to grade and
sidewalk restoration completed 10/10.

B. Site remained secure through this final phase of the removal.
24 hour armed guard patrol completed duties on 10/10. One
incident occurred over the weekend of 10/7 when the battery
for the track loader was stolen. This did not significantly
delay completlon of site activities.

C. Weather: rain 10/05 and 10/06 prevented final placement and
grade of backfill until 10/09.

2. ACTIONS TAKEN:

A. On 10/4 shipment of all remaining site hazardous waste was
completed. Approximately 2888 tons (123 truckloads and 3
roll-off boxes) of contaminated soil and contaminated
building materials (concrete, concrete block, wood, and
plastic) were shipped to Envirosafe Services of Ohio, for
landfilling. Approximately 351 yd’ of non-hazardous
demolition debris were shipped to a local landfill for
disposal; of which, 16 boxes of non-hazardous scrap metal,
approximately 41 tons, was sent for recycling. A complete
waste disposal summary table for the entire removal action is
attached below:
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Waste Quantity Shipping Disposal Facility/
Category Complete Method Location |
— e —— —
L Phase 1
Chrome 228 cy 02/24/95 Treatment and Chem Met/
Debris Disposal Wyandotte, MI
Base Solids 52 cy 01/09/95 Digposal EQ/Canton, OH
Crushed 19 cy 02/10/95 Treatment and | Envirosafe/
Drums Digposal Oregon, OH
Base/Neutral | 15,925 gal | 02/27/95 Treatment Env. Services/
Liquid South Bend, IN
Acid Liquid 2,100 gal 01/12/95 Treatment and | Research 0il/
Disposal Cleveland, OH
Caustic 1,800 gal 01/16/95 Treatment and | Heritage/
Liquids Disposal Lemont, IL
Chromic Acid | 4,376 gal 01/23/95 Recycling Inmetco/
Elwood City,
PA
Flammable 2,035 gal | 01/18/95 Fuels Blending | Heritage/
Liquids Lemont, IL
Flammable 1,760 gal |[01/18/95 Fuels Blending | Heritage/
Solids Lemont, IL
Aluminum 3,250 gal 02/09/95 Fuels Blending | Perma Fix/
Paste Dayton, OH
Acid Sludge 1,375 gal 02/28/95 Treatment and | Michigan
Disposal Disposal
Base Sludge 1,925 gal 02/28/95 Treatment and | Michigan
Disposal Disposal
Nickel 200 gal 01/12/95 Treatment and | U.S. Filter
Liquids Disposal Roseville, MN
Cyanide 55 gal 12/15/94 Treatment and | Clean Harbors/
Solids Disposal Chicago, IL
Phenol 37 gal 02/23/95 Treatment and | Aptus
Disgposal
Phase 2
TE*——_
Non-Haz Demo | 351 cy 10/06/95 Landfilling Speelman/
Debris Chicago, IL
Non-Haz 41 tons 09/22/95 Recycling United Scrap/
Metal Bensenville, IL
Hazardous 2888 tons 10/04/95 Landfilling Envirosafe/
Debris/Soil Oregon, OH
e —




o -

. Analytical results from the final confirmation sample

received 10/4. All excavated areas were confirmed to be
either within the chromium background range (2.4 to 42.7 ppm)
or non-leachable (<1 ppm TCLP) before the areas were
backfilled. Nine confirmation samples were collected from
six areas at the site. Additional excavation, to a depth of
7.5’, and sampling was required in the southeast quadrant to
achieve removal of chromium contamination to within the
background range.

Backfill of excavated areas completed 10/09. A total of
3,048 yd® of clean, thick clay was delivered to the site by
Latronica and Sons between 09/29 and 10/05. The clay was
compacted into the excavation with the Caterpillar 973 track
loader to achieve approximately 80% compressive strength for
soil. Final grade to provide for surface water run-off
completed 10/10.

On 10/10, approximately 160 linear feet of concrete sidewalk
was replaced by a local concrete contractor per City of
Chicago specifications.

Began equipment decontamination and demobilization 9/27.
Equipment and supplies deconned and demobed by 10/09. With
all support utilities disconnected by 10/06, the command post
was demobilized on 10/09, and the building utilized for the
command post secured 10/10.

PLANS : :
City of Chicago, Dept. of Environment to coordinate post
removal site control with City Streets and Sanitation. Local
business owners have requested the site be fenced to prevent
fly-dumping of trash and potential pollutants or
contaminants.

Civil investigator and ORC to continue investigation to
identify additional PRPs for cost recovery.

KEY ISSUES:
Site is located in an area of the City for potential
redevelopment. Next door business owner expects to buy
property for expansion without regard for expenditures U.S.
EPA has incurred to mitigate the threats at the site. ORC to
expedite perfecting a lien on the property to assist in
recovering a portion of clean-up costs.

COSTS:
Case open:
Costs through 10/09/95:

Budgeted | o Dat Remaining

ERCS $ 1,288,525 $ 1,189,493.42 $ 98,731.58
TAT 150,000 104,526.45 45,473.55
USEPA-DIR 44,550 30,264.53 14,285.47
USEPA-INDIR 82,350 59,371.90 22,978.10

TOTALS $ 1,565,425 $ 1,383,656.30 $ 181,768.70



